SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:52 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 090 Const Calendar Day: 238 Date: 28-Jan-2013 Monday 04-0120F4

. ) ) . 04-SF-80-13.2/13.9
Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

January 28, 2013 =
Weather — clear, light wind

S Wire Wrapping — South Main Span (Bay ppl16 to ppl17+)

Ironworkers started wrapping with the push machine (handwrapping finished on Saturday). Ironworking
finished wrapping with push machine for about 8ft at noon. Ironworkers finished switching machine and
installed the pull machine after lunch and completed a splice at 1330. Ironworkers continued to wrap with
pull machine for about 5ft till the end of shift. (see Doug Wright's diary for 1600 to 1700)

North Main Span Wrapping — (Bay ppl116 to ppl117+)

Ironworkers continued wrapping with pull machine and finished wrapping around 0900 (about 3ft was
wrapped). Ironworkers then placed cadwelds and unspooled extra wires for hand wrapping the termination.
Ironworkers then continued to hand wrap the termination and finished wrapping at 1400. Ironworkers then
did bolt wrap at left and right cable band gaps and finished at 1500. Ironworkers then placed 4 cadwelds at
1545 and moved to bay pp114 to 116 to prepare for hand wrapping the termination.

Labor

(0700 to 1730 — 10 hours)

Mike Draper, Jonathan Canites, Thaddeus Booker (SMS pp116 to ppl17+)

Roger Ruiz, Morris Roberson, Tony Miranda, Jose Torres (Termination NMS pp116 to ppl117)
Amando Lomeli (zinc paste)

Laraine’s Hour — 0700 to 1600 (D Wright covered field work from 1600 to 1700)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP Leo Becerra 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 090  Date: 28-Jan-2013  Monday
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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